
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:47 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 106 Date: 02-Aug-2010 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 328

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast to mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued processing concrete, grouting, and stressing paperwork.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM DAVID GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

- Installed a total of 2 #16 dowels in the W2W continuity tendon blockout and 35 #16 dowels in the W2E
continuity tendon blockout using the Hilti 500 RE Epoxy Adhesive Anchor system for rebar. Prior to placing
epoxy each hole was cleaned thoroughly with a hand air pump and the oversized Hilti brush. Cleaning was
done until no dust was seen coming out of the drilled hole by either cleaning device. A few holes had to be
redrilled because the embedment wasn't the 7 1/2" length specified. The majority of the dowels were
placed at the E30 to E42 blockout. There were approximately 5 other locations along the W2E blockout
that were identified with the CMC-RS ironworker that needed dowels. The reinforcement at the W2E
blockout still needs some work prior to placing forms over the blockouts. Outstanding work includes but is
not limited to adding extra splice rebar around continuity tendon anchorheads/grout caps, placing the last
few dowels, and tying loose rebar. See Lalit's diary for ABF's equipment, labor, and operations at the W2
cap beam.

048 0-W2C-CLO.048

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 106 Date: 02-Aug-2010 Monday

Grease seen on the EB continuity tendon grout caps and residual black
foam used for the #16 dowels on the concrete that need to be cleaned.

ABF continuing to mobilize the Manitowoc Ringer near W2 for saddle
erection.

Page 2 of 2ddrRptbyBidItem


